Haley & Aldrich of Michigan, Inc.

455 E. Eisenhower Parkway

Suite 210
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HaleyAldrich.com

December 9, 2014
File No. 27080-201

United States Environmental Protection Agency, Region 5
77 West Jackson Blvd., SR-6]
Chicago, Illinois 60604

Attention: Jim Hahnenberg
Remedial Project Manager

Brad Benning
On-Scene Coordinator

Subject: Monthly Progress Report for November 2014
RI/FS, Removal Action, and Remedial Design/Remedial Action
North Bronson Former Facilities Site
Former Scott Fetzer Facility - Operable Unit 3 (OU3)
Bronson, Michigan
Dear Mr. Hahnenberg and Mr. Benning:

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a
Remedial Investigation/Feasibility Study (RI/FS), Article VIII, Paragraph 20 of the Administrative
Settlement Agreement and Order on Consent for Removal Action (RA), and Article XI, Paragraph 39
of the Administrative Order for Remedial Design/Remedial Action (RD/RA), at the above-referenced
Site, and on behalf of The Scott Fetzer Company, Haley & Aldrich, Inc. is hereby submitting the
monthly progress report for work performed during November 2014.

1. Activities Completed During This Reporting Period:

Scott Fetzer submitted the October 2014 monthly progress report to USEPA on November 10, 2014.

2. Summary of Collected Data:

No data were collected during this reporting period.

3. Documents Completed and Submitted During this Reporting Period:

The Scott Fetzer NBIAFF OU3 Revised RDWP was submitted electronically (at EPA’s request) on
November 6, 2014.

4. Problems Encountered During this Reporting Period:

Problems were not encountered during this reporting period.
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5. Scheduled Activities for the Next Reporting Period.

Scott Fetzer will submit hard copies of the revised RDWP to the EPA for approval upon reqﬁest.

With the assistance of the USEPA, Scott Fetzer will continue to attempt to obtain access to complete
the sub-slab depressurization fan replacement and system inspection-at_.

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period:
The.re are no anIicipated problems during the next reporting period.

7. Summrary of Probosed or Approved Changes to the Work Plans or Schedules
Changes to Work Plans or schedules were not required during this reporting period.

If you should have any questions or comments regarding this progress report, please do not hesitate to
contact Mr. Aragona at your convenience.

Siﬁcerely yours,
HALEY & ALDRICH OF MICHIGAN INC.

Keith M Aragona P.E.

Senior Project Manager
Project Coordinator

c: United States Environmental Protection Agency; Attn: Tom Williams, Esq.
Michigan Department of Environmental Quality; Attn: Beth Mead-O’Brien
Jones Day; Attn: Stephen Giblin, Esq.
Scott Fetzer Company; Attn: David Lamb, Esq.
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